

FOOTPRINT FRUIT OG SAFT		Week 1		Week 2		Week 3		Week 4		Week 5		Week 6		Week 7		Week 8		Week 9		Week 10		Week 11		Week 12		Week 13					
Start date: 02/01/2020		M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S
Customer meeting	Project manager	1d																													
Initial identity	Project manager	1d																													
Communication strategy	Project manager	1d																													
Visual identity	Visual designer	1d																													
Typography	Visual designer	1d																													
Layout	Visual designer	1d																													
Values	Visual designer	1d																													
Patterns	Visual designer	1d																													
Editing system	Visual designer	1d																													
Website	Front-end dev.	1d																													
Mobile	Front-end dev.	1d																													
CRM	Front-end dev.	1d																													
Team tools	Development	1d																													
Marketing	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d																													
Website	Development	1d										</																			